

INITIAL PROJECT PLANNING

Team ID: SWTID-2026-6530

Project Name: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Team Size: 5

Team Leader: K. Nagajothi

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint -1	Standard Laptop Service Catalog	USN-1	As an IT user, I can access the Standard Laptop service catalog and place a laptop request so that my procurement request can be initiated.	2	High	K. Nagajothi, M. Pavithra	TBD	TBD
Sprint -1	Request Approval	USN-2	As an IT procurement user, I can submit the Standard Laptop request for approval so that the request can be reviewed	2	High	D. Thaialnayagi, M. Nachammai	TBD	TBD

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date
--------	-------------------------------	-------------------	-------------------------	--------	----------	--------------	-------------------	-----------------

and approved.

As an IT procurement team member, I want an automated Flow to be triggered for the Standard Laptop service request so that manual task creation is reduced.

Sprint -1	Flow Automation	USN-3		3	High	K. Nagajothi, A. Rajathi	TBD	TBD
-----------	-----------------	-------	--	---	------	--------------------------	-----	-----

As an IT procurement team member, I want the Flow to automatically create a Catalog Task after approval so that the laptop configuration task is generated without

Sprint -2	Catalog Task Creation	USN-4		3	High	M. Pavithra, D. Thailnayagi	TBD	TBD
-----------	-----------------------	-------	--	---	------	-----------------------------	-----	-----

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date
			manual intervention.					
			As an IT procurement team member, I want the generated laptop configuration task to be assigned to the Hardware group so that the responsible team can configure the laptop.					
Sprint -2	Hardware Assignment	USN-5	As an IT procurement team member, I can view the Catalog Task and its updated status, short description and assignment group so that I can track	2	High	M. Nachammai , A. Rajathi	TBD	TBD
Sprint -2	Task Status Tracking	USN-6		2	Medium	K. Nagajothi, M. Pavithra	TBD	TBD

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date
--------	-------------------------------	-------------------	-------------------------	--------	----------	--------------	-------------------	-----------------

the
configuration
process.

Sprint Plan

Sprint-1 – Request and Approval

Objective:

Set up the Standard Laptop Service Catalog and the request/approval process.

Planned Tasks:

1. Configure/access the Standard Laptop service catalog.
2. Allow users to place a Standard Laptop order.
3. Configure the request and approval process.
4. Create the initial Flow Designer flow.
5. Configure the Service Catalog trigger.

The project documentation specifically describes selecting the Standard Laptop catalog item and using **Order Now** to place the request.

Sprint-2 – Automation and Hardware Assignment

Objective:

Automate Catalog Task creation and assign the task to the Hardware team.

Planned Tasks:

1. Create the **Standard Laptop Task** Flow.
2. Configure the **Create Catalog Task** action.
3. Set the short description and description.
4. Set the Assignment Group to **Hardware**.
5. Set the Approval condition to **Approved**.
6. Activate the Flow.
7. Assign the Flow to the Standard Laptop service catalog.

8. Verify the generated Catalog Task and its status.

The project documentation specifies creating the Catalog Task, setting “Laptop need to Configured,” assigning it to the **Hardware** group, and using the **Approved** condition. It also describes attaching the created Flow to the Standard Laptop service catalog.

Team Members

- **K. Nagajothi** – Team Leader
- **M. Pavithra** – Team Member
- **D. Thaialnayagi** – Team Member
- **M. Nachammai** – Team Member
- **A. Rajathi** – Team Member

Note: The project document confirms these five team members and identifies K. Nagajothi as the team leader.