

COMMUNICATION

Team ID: SWTID-2026-6530

Project Name: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Communication Plan

Effective communication is essential for successful development and demonstration of the project. The team communicates regularly to coordinate ServiceNow configuration, monitor project progress, discuss issues, and review the completed workflow.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team Discussion / WhatsApp	All Team Members	Discuss daily tasks, progress, and work allocation.
2	Progress Update	Weekly	WhatsApp / Team Meeting	All Team Members	Review overall project progress and completed activities.
3	Issue / Bug Discussion	As Needed	WhatsApp / Team Discussion	Relevant Team Members	Identify and resolve ServiceNow configuration and workflow issues.
4	Stakeholder Review	Bi-Weekly	Team Meeting / Online Discussion	Team Members & Stakeholders	Review project status, requirements, and feedback.
5	Final Demo Rehearsal	Once	Team Meeting	All Team Members	Verify the complete workflow and prepare for the final project demonstration.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in coordinating team members during project activities.	Regular team discussions and progress updates were conducted.
2	Issues during ServiceNow Flow Designer configuration.	The team discussed the issue and verified the workflow configuration step by step.
3	Need to ensure the complete laptop request workflow works correctly before demonstration.	The team tested the process from Service Catalog request through approval and Catalog Task creation.

Project Communication Flow:

Daily Discussion → Weekly Progress Update → Issue Resolution → Stakeholder Review → Final Demo Rehearsal